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Ms. JoAnn Heiman, Chief

RCRA Permitting & Compliance Branch

U.S. Environmental Protection Agency Region VII
Air, RCRA and Toxics Division

726 Minnesota Avenue

Kansas City, Kansas 66101

Enclosure:  Corrective Action Quarterly Progress Report-Second Quarter 1997
Dear Ms. Heiman:

The enclosed Quarterly Progress Report is submitted as required by Section XI. of the
Corrective Action Conditions of the Hazardous Waste Management Facility Permit,

(Number MOD 000 818 963 Three copies of the report will also be submitted to the

Missouri Department of Natural Resources as required under the terms of the permit.
Please contact me should you need additional information.

Sincerely,

e

Joe Haake, Group Manager

Environmental and Hazardous Materials Services
Dept. 464C, Bldg. 110, Mailcode S111-1099
(314) 232-6941
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Quarterly Progress Report for Second Quarter 1997

Description of the work completed
During the second quarter of 1997 the Interim measures (IM) Work Plan was completed
and submitted for approval. In addition, Environmental Science & Engineering, Inc. was

selected to prepare the RCRA Facility Investigation (RFI) Work Plan. The plan was
completed and submitted on May 30, 1997.

The SWMU #28 transformer was taken out of service and shipped of-site for destruction
on June 12, 1997.

Summary of all findings
None

Summary of all problems or potential problems and actions taken to rectify problems
None

Projected work for the next reporting period

Implementation of the IM Work Plan will begin during the Third quarter of 1997.
Implementation of the RFI Work Plan will begin upon approval of the plan.

Instances of noncompliance with the corrective actions of the permit

None



